NAVFAC 7300/30 (rev12/11)
NAVAL FACILITIES ENGINEERING COMMAND

1. CONTRACTOR'S INVOICE CAGE Code 04WG4
From Allen & Shariff Corporation Invoice Date 08-Feb-16
7061 Deepage Drive Invoice Number 1413005.3
Columbia, MD 21045 DUNS No. 809477631

Contractor's remittance address
(if different than mailing address, contract requires Modification)

Contractor POC/Telephone/email for this invoice: (S EEEEGEGEzEE. Assistant Project Manager
o

Below is a Statement of Performance under Contract# N40080-10-D-0496 Task Order# 0030
for Restore Interior & Building Systems @ Bldg. 1600 - Primary Care Clinic @ South Potomac, Indian Head

The enclosure provides breakdown of this statement of performance.

A. Total value of contract/task order through maodification 1 $ 3,890,538.00
B. Percentage of performance complete 3.10%

C. Value of completed performance $ 120,734.00
D. Less total of prior payments $ 95,734.00
E. Amount of this invoice 3 25,000.00

Signature and Title:
Date: 2/8/2016

. Assistant Project Manager

Signature (@f Authorized Represeniative

Taxpayer Identification No. (TIN): _ ;

Electronic funds transfer (EFT) banking information (if applicabie): [{S} S G

(Government use only)

Fund Usage #



Restore Interior Building System at Building 1600, NSF Indian 05-Feb-16 17:53

Head, Maryland

Current Billing Period Review, EV Report

(Acivity 1D OD| RD % Finish

comp

Acivity Name TF Actual This

Period Cost

Actual Cost to
Date

Budgeted Total Remaining Cost
Cost

973555

07:5ep17 80 S380SIO0 2500000  $12073400  $3,769,804.00
Gy |17 w000 S T B
( 17 | -117]

Restore Interior & Building System at Building 1600, NSF Ind

N Milestones g 177 | 26-5ep-14 0
) Milestone-10 Contract Award 0 0. 100% 26-Sep-14 A $35,734.00 i $35,734.00 X
| Milestone-20 Stop Work Order 0 0 100% 02-Oct-14 A $0.00 $0.00 $0.00
Milestone-40 Temporary Facility Requirement Meeting 0 0 100% 31-Aug-15A $0.00 $0.00 50.00
! Milestone-30: Pre-Construction Meeting 0 0 100% 31-Aug-15 A $0.00 $0.00 £0.00
M Milestone-50 Start Construction of Temporary Site Area 0 0 100% 18-Dec-15A $0.00: $0.00 S0.00
! Milestone-60: Start Manufacturing Temporary Units 0 0 0% 02-Feb-16 466 $0.00 $0.00 $0.00
| Milestone-70 Deliver Temporary Units 0 1] 0% 08-May-16  -117 $0.00: $0.00 $0.00
| Milestone-80° Begin Move from Existing Qlinic t Temporary Facility 0 1] 0% 22-Jul-16 -114 $0.00 $0.00 50.00
A : Milestone-90 Place Temporary Facility in Operation 0 0 0% 16-Aug-16 -54 $0.00 $0.00 50.00
Milestone-1 Existing Canopy Is Closed In 0 0 0% 16-Dec-16 -78 $0.00 $0.00 $0.00
i I Milestone-1 Wall Close In Inspections o 1] 0% 11-Jan-17 122 $0.00 $0.00 $0.00
0 | Milestone-1 Mechanical and Electrical Rough In Com plete 0 0 0% 11-Jan-17 122 $0.00 $0.00 $0.00
Milestone-1 Above Ceiling Close-In Inspections 0 0 0% 26-Jan-17 107 $0.00 $0.00 $0.00
1 Milestone-1 Move to New Renovated Facility o o 0% 24-Jul-17 -72 $0.00 $0.00 $0.00
I. Milestone-1  Renovated Facilities is Operational 0 0 0% 02-Aug-17 -81 $0.00 $0.00 $0.00
o | Milestone-1 Projected Completion 0 0 0% 07-5ep-17  -117 $0.00 $0.00 $0.00
n Milestone-1 . Contract Completion (CCD) 0 0 0% 07-5ep-17  -117 $0.00 § $0.00 $0.00
": Admintistrative for Temporary Facilities 252 97| 31-Aug-15 A |08:May-16 | -11 “ $130.000.00| )0.00 530,00 | $100,000:00|
N | A1010 Schedule Temporary Facility Requirement Meeting 0 100% 31-Aug-15A 3i-Aug-15 A o $0.00 0. $0.00 $0.00
i I A1000 Procure Temporary Units 14 0 100% 12-Nov-15A 26-Nov-15 A $10,000.00 50.00 $10,000.00 50.00
4 A1020 Complete Submittal Package for Temporary Facilities 45 0 100% 27-Nov-15A 24-Dec-15 A $15,000.00 50.00 $15,000.00 $0.00
Ly A1030 Government Review of Temporary Facility Package 21 0 100% 02-Dec-15A 03-Feb-16 A $0.00 50.00 $0.00 $0.00
N | A1050 Order Long Lead Items Necessary for Temporary Facility Packe 22| 22 0% 02-Feb-16 23-Feb-16  -117 $0.00 S0.00 $0.00 S0.00
N | A1040 Corrections { If Necessary ) Temporary Facility Package 00 0 100% 03-Feb-16 A 03-Feb-16 A $5,000.00 $5,000.00 $5,000.00 50.00
" | A1060 Government Review of Revised Temporary Facility Package 10 0 100% 03-Feb-16 A 03-Feb-16 A $0.00 $0.00 $0.00
| A1070 Manufacture Temporary Facility 60 60 0% 24-Feb-16 23-Apr-16  -117 $100,000.00 $0.00 $100,000.00
[ A1080 Schedule Delivery Of Temporary Facil ity 0% 24-Apr-16 08-May-16  -117 $0.00 $0.00 $0.00
Admintistrative For the Existing Facility |16-Nov-15A |04-Aug-16 | 281  $135,000 00| $5,000.00]  $130,000.00
[ A1100 Approve Preconstruction Deliverables 100% 16-Nov-15 A 16-Nov-15 A $5,000.00 $5,000.00 $5,000.01 50.0
: i A1110 Complete Mechanical and Electrical Procurement 5 5 0% 02-Feb-16 06-Feb-16 -2 $5,000.00 $0.00 $0.00 55,000.00
;E A1120 Submit and Approve Mechanical and Electrial Equipment 60 60 0% 07-Feb-16 06-Apr-16 -2 $5,000.00 $0.00 $0.00 $5,000.00
|; | A1130 Complete Remaining Procurement 15 15 0% 07-Feb-16  21-Feb-16 386 $0.00 $0.00 $0.00 $0.00
J| A1140 Submit and Approve Remaining Submittal Package 60 60 0% 22-Feb-16 21-Apr-16 386 $0.00 50.00 $0.00 50.00
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Restore Interior Building System at Building 1600, NSF Indian
Head, Maryland

Current Billing Period Review, EV Report

05-Feb-16 17:53

~ Construction of Temporary Facilites

i _'““‘ DS

Activity ID Activity Name OD]| RD | Start Finish TF| Budgeted Total Actual This Actual Cost to] Remaining Cost
COMP Cost Period Cost Date
A1150 Fab and Deliver Mechania{ Equipment 120 120 0% 07-Apr-16 04-Aug-16 77 $70,000.00 $0.00 $0.00 $70,000.00
N | Al1160 Fab and Deliver Electrical Equipment 120 120 0% 07-Apr-16 04-Aug-16 -2 $50,000.00 $0.00 $0.00 $50,000.00
gl N o =S | e I B —— = e e
:.” Modifications T N ) TR -mm T TR e s 000k s v R
L MOD - 1 Modification 1 - Scope of Work Clarlﬁcatlons 0 100% 03-Oct-14 A 22-Jul-15 A SO OO $0 00

$0.00

450 306 oc, $245,000 oo|

Site Work to Support Temporary Faulme_s 127 £ | 23u-ls A |0l 2 5295 DOC‘£ | £15,000.00| L
TFS1140  Receive MDE Approval & 0 100% 23-Ju-15A 23-Nov-15A $0.00 $0.00 $0.00 $0.00
TFS-1000 Lay Out Site Work 7 0 100% 02-Nov-15A 06-Nov-15 A $10,000.00 $0.00 $10,000.00 $0.00
| TFS-1010 Install Temporary Construction Fence 5 0 100% 09-Nov-15A 10-Nov-15 A $10,000.00 $0.00 $0.00 $10,000.00
f TF5-1020 Install Sediment Control Measures 4 0 100% 21-Dec-15 A 23-Dec-15 A $25,000.00 $0.00 $25,000.00 $0.00
;] | TFS-1030 Complete Site Demo and Relocate Utilities 6 2 75% 21-Dec-15A 18-Feb-16 =21 $20,000.00 $15,000.00 $15,000.00 $5,000.00
! | TFS-1040 Put Site on Grade (Cuts ad Fills) 7 T 0% 18-Feb-16 29-Feb-16 -21 $25,000.00 $0.00 $0.00 $25,000.00
"_ | TFS-1050 Install Foundations For Temporary Facilities 7 7 0% 29-Feb-16 09-Mar-16 =21 $30,000.00 $0.00 $0.00 $30,000.00
‘." | TFS-1060 Run New Fire Main to TF Stub Up 7 7 0% 09-Mar-16 18-Mar-16 -21 $25,000.00 $0.00 $0.00 $25,000.00
i | TFS-1070 Rough In New Electrical Service to TF Stub Up 7 7 0% 09-Mar-16 18-Mar-16 -15 $20,000.00 $0.00 $0.00 $20,000.00
] TFS-1080 Run New Water Line to TF Stub Up (RFI 002 / PCO #001) 4 4 0% 18-Mar-16 24-Mar-16 -21 $25,000.00 $0.00 $0.00 $25,000.00
| TFS-1090 Rough In New Communication Service to TF Stub Up 7 7 0% 18-Mar-16 29-Mar-16 -15 $10,000.00 $0.00 $0.00 $10,000.00
TFS-1100 Run New Sanitary Sewer Line to TF Stub UP (RFI 006 / PCO#0C 3 3 0% 24-Mar-16 29-Mar-16 =21 $25,000.00 $0.00 $0.00 $25,000.00
| TFS-1110 Install New Side Walks at Temporary Facility 7 7 0% 23-May-16  01-Jun-16 238 $15,000.00 $0.00 $0.00 $15,000.00
i TFS-1120 Install New Gravel Pad at Temporary Facility 4 4 0% 23-May-16  27-May-16 241 $10,000.00 $0.00 $0.00 $10,000.00
; I TFS-1130 Install Handicap Parking Area and Stripping at Temporary Facil 1 1 0% 23-May-16 24-May-16 244 $45,000.00 $0.00 $0.00 $45,000.00
1!! Temporay Facility Set Up | s2] =2 | 09-May-16 | 22-Jul-15 £l $285.000.00 50.00] $0.00 $28¢,000.00 |
] i TF-1000 Set Temporary Facility 10 10 0% 09-May-16  20-May-16  -81 $90,000.00 $0.00 $0.00 $90,000.00
il | TF-1010 Install Decking and Stairs for Temporary Facility 10 10 0% 23-May-16  06-Jun-16 -62 $20,000.00 $0.00 $0.00 $20,000.00
f: TF-1020 Complete Exterior Seaming Of Temporary Units 0 10 0% 23-May-16  06-Jun-16 -81 $20,000.00 $0.00 $0.00 $20,000.00
'4| | TF-1030 Complete Interior Seaming of Temporary Facility 10 10 0% 07-Jun-16 20-Jun-16 -81 $35,000.00 $0.00 $0.00 $35,000.00
o | TF-1040 Connect Sanitary To Temporary Facility 7 7 0% 21Jun-16  29Jun-16 78 $10,000.00 $0.00 $0.00 $10,000.00
'Ii] TF-1050 Connect Fire Main to Temporary Facility 1 1 0% 21-Jun-16 22-Jun-16 -74 $10,000.00 $0.00 $0.00 $10,000.00
| TF-1060 Connect Water to temporary Facility 4 4 0% 21-Jun-16 27-Jun-16 -76 $10,000.00 $0.00 $0.00 $10,000.00
| TF-1070 Connect Communication to Temporary Facility 1 1 0% 21-Jun-16 22-Jun-16 -74 $5,000.00 $0.00 $0.00 $5,000.00
! TF-1080 Install Electrical Panels and Equipment at Temporary Facility 7 7 0% 21-Jun-16 29-Jun-16 -81 $50,000.00 $0.00 $0.00 $50,000.00
| TF-1090 Connect Electric To Temporary Facility 1 1 0% 30-Jun-16 01-Jul-16 -81 $10,000.00 $0.00 $0.00 $10,000.00
| TF-1100 Install Skirting for Temporary Facility 7 7 0% 01-Jul-16 13-Jul-16 -81 $15,000.00 $0.00 $0.00 $15,000.00
TF-1110 Install Gutters and Splash Blocks 7 7 0% 13-lul-16 22-Jul-16 -81 $10,000.00 $0.00 $0.00 $10,000.00
o Temporary Interiors 29| 29 [21-7un-18 | 1E-Aug-15 2 $240,000,00 $0.00 | $0.00|  $240,000.00
I Ti-1000 Complete DrwaI and Pairt Interior Tem porary Units 4 4 0% 21-Jlun-16 24-Jun-16 -79 $90-,000.00 $0.00 $0.00 $90,000.00
TI-1010 Paint Interior Temporary Units 4 q 0% 27-lun-16 30-Jun-16 -79 $20,000.00 $0.00 $0.00 $20,000.00
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Restore Interior Building System at Building 1600, NSF Indian Current Billing Period Review, EV Report 05-Feb-16 17:53
Head, Maryland

Acinaty 10 Acthvity Name OD| RD %'I'S‘Tart Finish TF| Budgeted Total Actual This Actual Cost to| Remaining Cost
COM Cost Period Cost Date

G TI-1020 Install Fire Alarm In Temporary Units 8 8 0% 01-lul-16 13-Jul-16 -79 $65,000.00 $0.00 $0.00 $65,000.00

TI-1030 Complete Electrical Cross Over at Temporary Units 5 S 0% 01-Jul-16 08-Jul-16 -76 $15,000.00 $0.00 $0.00 $15,000.00

i TI-1040 Complete Ceiling at Temporary Units 5 5 0% 14-Jul-16 20-Jul-16 -79 $15,000.00 $0.00 50.00 $15,000.00

”_. TI-1050 Move Over Necessary Furnishings and Equipment from Existir 15 15 0% 22-Jul-16 12-Aug-16 -81 $30,000.00 $0.00 $0.00 $30,000.00

Provide Necessary Training on Temporary U nits 12-Aug-16 16-Aug-16 $5,000.00

02:Aug-17 | 07-Sep-17 81| 110,00

$0.00 $0.00

$5,000.00
| $110,000.00
0% 02-Aug-17 07-Aug-17 -81 $5,000.00 $0.00 $0.00 $5,000.00

L
N}
L

Temporary Facility Breakdown and Removal | 2 50,00 50.00|

g TB-1000 Disconnect Electric from Temporary Facilities
EE TB-1010 Disconnect Water from Temporary Facilities 0% 02-Aug-17  07-Aug-17 -81 $5,000.00 $0.00 $0.00 $5,000.00
= TB-1020 Disconnect Sanitary from Temporary Facilities 0% 02-Aug-17  07-Aug-17 -81 $5,000.00 $0.00 $0.00 $5,000.00
I.rf TB-1030 Disconnect Fire Main from Tem porary Facilities 0% 02-Aug-17  07-Aug-17 -81 $5,000.00 $0.00 $0.00 $5,000.00
I:, TB-1040 Disconnect Communication from Tem porary Facilities 0% 02-Aug-17  07-Aug-17 -81 $5,000.00 $0.00 $0.00 $5,000.00
! TB-1050 Breakdown Temporary Units 0% 07-Aug-17 16-Aug-17 -81 $25,000.00 $0.00 $0.00 $25,000.00
TB-1060 Remove Temporary Units 0% 16-Aug-17 18-Aug-17 -81 $5,000.00 $0.00 $0.00 $5,000,00
TB-1070 Remove and Cap All Temporary Utilities 0% 18-Aug-17  22-Aug-17 -81 $10,000.00 $0.00 $0.00 $10,000.00
TB-1080 Remove Foundations for Temporary Facil ity 0% 22-Aug-17  25-Aug-17 -81 $5,000.00 $0.00 $0.00 $5,000.00
TB-1090 Remove Temporary Parking Pad and Structures 0% 25-Aug-17 29-Aug-17 -81 $10,000.00 $0,00 $0.00 $10,000.00
TB-1100 Put Temporary Site on Grade and Seed 0% 29-Aug-17 06-Sep-17 -81 $20,000.00 $0.00 $0.00 $20,000.00
TB-1110 Remove Erosion & Sediment Controls

0% 06—Sep—17 07-Sep-17 -81 $10,000.00 $0.00 $0.00 $10,000,00
-’r?}:<‘1; $' i@-‘xh.‘ktl :QMT . . ¥

b ks S 11l
__Site Work to Support the Existing Facilities
EFS-1000 Set Up Contractors Stagmg Area

| $130,000.00
$10,000.00

16-Nov-16

| $130,000.00
0% 16 Feb-16 25-Feb-16 272

$10,000.00

EFS-1010 Install Sediment Controls at Existing Building 0% 25-Feb-16 07-Mar-16 272 $15,000.00 $0.00 $0.00 $15,000.00
EFS-1020 Layout New Water Line 0% 17-Oct-16 26-Oct-16 117 $10,000.00 $0.00 $0.00 $10,000.00
EFS-1040 Install New Water Line 0% 26-Oct-16 04-Nov-16 117 $85,000.00 $0.00 $0.00 $85,000.00
EFS-1050 Restore Disturbed Area at Existing Building Area 0%

04-Nov-16  16-Nov-16 117 $10,000.00 $0.00 $0.00 $10,000.00
Renovation of Existing Facility |04-Aug-16 | 7| $2,529,804 00|

:1] EFI-1000 Demo and Remove HAZ/MAT 21 21 0% 16-Aug-16 15-Sep-16 -81 $65,000.00 $0.00 $0.00 $65,000.00
'.1 EFI-1010 Complete Select Demolition 21 21 0% 15-Sep-16 17-Oct-16 -81 $75,000.00 $0.00 $0.00 $75,000.00
i MERI-10C Run New Sanitary Lines 10 10 0% 17-Oct-16 31-Oct-16 -81 $25,000.00 $0.00 $0.00 $25,000.00
0 MERI-101 Rough In Above Ceiling Mechanical Piping 2121 0% 25-Nov-16  27-Dec-16 -81 $85,000.00 $0.00 $0.00 $85,000.00
|- MERI-10: Rough In Above Ceiling Plumbing Piping 21 21 0% 25-Nov-16 27-Dec-16 -81 $85,000.00 $0.00 $0.00 $85,000.00
| MERI-10: Rough In Above Ceiling Electrical 21 21 0% 25-Nov-16 27-Dec-16 -81 $40,000.00 $0.00 $0.00 $40,000.00
Ej MERI-10¢ Rough In Above Ceiling Cortrol Wiring 21 21 0% 25-Nov-16 27-Dec-16 -81 $25,000.00 $0.00 $0.00 $25,000.00
i MERI-10¢  Rough In Above Ceiling Fire Alarm 21] 21 0% 25-Nov-16  27-Dec-16 -81 $45,000.00 $0.00 $0.00 $45,000.00
= MERI-10¢ Run New Duct Mains 21 21 0% 25-Nov-16 27-Dec-16 62 $85,000.00 50,00 $0.00 $85,000.00
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Restore Interior Building System at Building 1600, NSF Indian
Head, Maryland

Current Billing Period Review, EV Report

05-Feb-16 17:53

Adiivity 1D Aciity Name oD ﬁﬁ'—‘F[ﬁaﬂ Finish TF|  Budgeied Taial Adual This|  Adual Costto] Remaining Gost
comp Cost Period Cost Date
[~ MERI-10% Run Sprinkler Piping 21 21 0% 25-Nov-16 27-Dec-16 95 $70,000.00 $0.00 $0.00 $70,000.00
MERI-10¢ Complete In Wall Rough In 10 10 0% 27-Dec-16 11-Jan-17 -81 $10,000.00 $0.00 $0.00 $10,000.00
NFW1010 Replace and Patch Slabs at Demoed and New Plumbing Lines 7 7 0% 31-Oct-16 09-Nov-16 -81 $20,000.00 $0.00 $0.00 $20,000.00
NFW1020 Install New and Modify Existing Stud Wall Framing 10 10 0% 09-Nov-16 25-Nov-16 -81 $65,000.00 $0.00 $0.00 $65,000.00
NFW1050 Hang Finish New and Repair Existing Drywall 14 14 0% 11-Jan-17 01-Feb-17 -81 $65,000,00 $0.00 $0.00 $65,000.00
NFW1060 Install New Ceilings Grid 14 14 0% 01-Feb-17 22-Feb-17 -81 $20,000,00 $0.00 $0.00 $20,000.00
NFW1000 Paint 14 14 0% 22-Feb-17 14-Mar-17 -81 $75,000.00 $0.00 $0.00 $75,000.00
NFW1160 Install New Door, Frames and Hardware 21 21 0% 22-Feb-17 23-Mar-17 37 $100,000.00 $0.00 $0.00 $100,000.00
NFW1070 New Floor Finishes 20 20 0% 14-Mar-17 11-Apr-17 -81 $30,000.00 $0.00 $0.00 $30,000.00
NFW1120 Drop Ceiling Tile 14 14 0% 22-Mar-17 11-Apr-17 24 $60,000.00 $0.00 $0.00 $60,000.00
NFW1130 Install Millwork 14 14 0% 11-Apr-17 01-May-17 -81 $35,000.00 $0.00 $0.00 $35,000.00
NFW1140 Install Specialities 14 14 0% 01-May-17 19-May-17 -4 $20,000.00 $0.00 $0.00 $20,000.00
NFW1150 Install Govemment Furnished Furnishing and Equipment 21 21 0% 01-May-17  31-May-17 -81 $10,000.00 $0.00 $0.00 $10,000.00
RR-1000 Install Rest Room Floorings 21 21 0% 22-Feb-17  23-Mar-17  -19 $15,000.00 $0.00 $0.00 $15,000.00
RR-1010 Install Rest Room Wall finishes 21 21 0% 23-Mar-17  21-Apr-17 -15 $10,000.00 $0.00 $0.00 $10,000.00
RR-1020 Set Plumbing Fixtures 14 14 0% 21-Apr-17 11-May-17 -19 $55,000.00 $0.00 $0.00 $55,000.00
RR-1030 Install Counter Tops 0% 21-Apr-17 02-May-17 ] $35,000.00 $0.00 $0.00 $35,000.00
RR-1040 Set Toilet Partitions 0% 11-May-17  22-May-17 -19 $10,000.00 $0.00 $0.00 $10,000.00
RR-1050 Install Toilet Accessories 7 0% 22-May-17  01-Jun-17 -12 $15,000.00 $0.00 $0.00 $15,000.00
RR-1060 Trim Out Plumbing Fixtures 14 14 0% 22-May-17  12-Jun-17 -19 $55,000.00 $0.00 $0.00 $55,000.00
NFW1030 Set CAV Units 21 21 0% 25-Nov-16 27-Dec-16 27 $85,000.00 $0.00 $0.00 $85,000.00
NFW1040 Connect Services to CAV Units 20 20 0% 27-Dec-16 26-Jan-17 62 $15,000.00 $0.00 $0.00 $15,000.00
NFW1080 Install Lights 20 20 0% 22-Feb-17 22-Mar-17 24 $55,000.00 $0.00 $0.00 $55,000.00
NFW1090 Install Mechanical Grills and Defuses 10 10 0% 22-Feb-17 08-Mar-17 =22 $25,000.00 $0.00 $0.00 $25,000.00
NFW1100 Install Fire Alarm Devices 20 20 0% 22-Feb-17 22-Mar-17 -32 $25,000.00 $0.00 $0.00 $25,000.00
NFW1110 Adjust Sprinkler Drops and Install Heads 14 14 0% 22-Feb-17 14-Mar-17 30 $10,000.00 $0.00 $0.00 $10,000.00
CIC-1000 Demo Ceiling at Canopy Area x| 1 0% 17-Oct-16 18-Oct-16 -53 $10,000.00 $0.00 $0.00 $10,000.00
CIC-1010 Demo Paving at Canopy Area 1 1 0% 18-Oct-16 20-Oct-16 -53 $5,000.00 $0.00 $0.00 $5,000.00
CIC-1020  Excavate and Construct and Damp Proof Foundations at Canop 7 7 0% 20-Oct-16 31-Oct-16 -53 $15,000.00 $0.00 $0.00 $15,000.00
CIC-1030  Backfill Foundations at Canopy Area 3 3 0% 31-Oct-16 02-Nov-16 -53 $10,000.00 $0.00 $0.00 $10,000.00
CIC-1040 Prep and Pour Slab at Canopy Area 7 7 0% 03-Nov-16 14-Nov-16 -53 $70,000.00 $0.00 $0.00 $70,000.00
CIC-1050 Install Masonry Infitls at Canopy Area 21 21 0% 15-Nov-16  14-Dec-16 -53 $75,000.00 $0.00 $0.00 $75,000.00
CIC-1060 Install New Windows in Canopy Area 1 1 0% 15-Dec-16  16-Dec-16 -53 $85,000.00 $0.00 $0.00 $85,000,00
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Restore Interior Building System at Building 1600, NSF Indian Current Billing Period Review, EV Report 05-Feb-16 17:53
Head, Maryland

Acinity 1D Adivity Name 00| RD %‘|Tm—t Finish TF| Budgeled lolal|  Adual This|  Adual Costio| Remaining Cost
COMm Cost Period Cost Date

| -; : CIC-1070  Apply Membrane Air Barrier Canopy Area 1 1 0% 16-Dec-16  19-Dec-16 $10,000.00 $0.00 $10,000.00

CIC-1080 Install Sprayed Insulation at Canopy Area 1 1 0% 19-Dec-16 21-Dec-16 $10,000.00 $10,000.00

! | R-1000 Patch Roof Where Pipe, Ducts, etc Were Demoed 10 10 0% 17-Oct-16 31-Oct-16 $25,000.00 $25,000.00

y! . R-1010 Modify Roof Framing for New Roof Top Units 10 10 0% 17-Oct-16 31-Oct-16 $25,000.00 $25,000.00

N | R-1030 Build and Flash In New Roof Curbs 10 10 0% 31-Oct-16 15-Nov-16 34 $10,000.00 $10,000.00

I{ | R-1020 Set and Connect Services and Controls to AHU1, ACU1, ACU2 21 21 0% 15-Nov-16 15-Dec-16 34 $20,000.00 $20,000.00

I | R-1040 Install Fragment Retention Film at Clerestory Walls 10 10 0% 15-Dec-16 30-Dec-16 54 $10,000.00 $10,000.00

! EE-1010 Set ACCU1 and ACCU2 7 7 0% 04-Aug-16 15-Aug-16 96 $25,000.00 $25,000.00

EE-1020 Connect Services and Controls to ACCU1 and ACCU2 21 21 0% 15-Aug-16 14-Sep-16 $20,000.00 $20,000.00

I MR-1000 Install New Mechanical Equipment In Mechanical Room 28 28 0% 04-Aug-16 14-Sep-16 $85,000.00 $0.00 $0.00 $85,000.00

I MR-1010 Pipe Out Mechanical Room 28 28 0% 14-Sep-16 25-Oct-16 53 $85,000.00 $0.00 $0.00 $85,000.00

: MR-1020 Install Duct in Mechanical Room 14 14 0% 14-Sep-16 04-Oct-16 67 $15,000.00 $0.00 $0.00 $15,000.00

: MR-1030 Install Electrical power in Mechanical 7 7 0% 14-Sep-16 23-Sep-16 89 $10,000.00 $0.00 $0.00 $10,000.00

MR-1040 Insulate Mechanical Systems in Mechanical Room 21 21 0% 25-Oct-16 25-Nov-16 53 $10,000.00 $0.00 $0.00 $10,000.00

| ER-1030 Run Feed To Electrical Room 28 28 0% 16-Aug-16 26-Sep-16 -38 $55,000.00 $0.00 $0.00 $55,000.00

ER-1010 Set MDP in Electrical Room 21 21 0% 26-Sep-16 26-Oct-16 -38 $40,000.00 $0.00 $0.00 $40,000.00

ER-1020 Set Transformer in Electrical Room 21 21 0% 26-Oct-16 28-Nov-16 -38 $60,000.00 $0.00 $0.00 $60,000.00

| ER-1000 Set Panels in Electrical Rooms 21 21 0% 28-Nov-16 28-Dec-16 -38 $45,000.00 $0.00 $0.00 $45,000.00

Il ER-1040 Run Feeders to Panels 21 21 0% 28-Dec-16 30-Jan-17 -38 $45,000.00 $0.00 $0.00 $45,000.00

| ER-1070 Connect and Trim Out electrical Panels 21 21 0% 28-Dec-16 30-Jan-17 5 $15,000.00 $0.00 $0.00 $15,000.00

ER-1050 Run Feeders to Transformers 21 21 0% 30-lan-17 01-Mar-17 -38 $35,000.00 $0.00 $0.00 $35,000.00

: ER-1060 Run New Grounding System 21 21 0% 01-Mar-17 30-Mar-17 -38 $40,000.00 $0.00 $0.00 $40,000.00

I TC-1000  Functional Test All Equipment 6 6 0% 31-May-17 08-Jun-17  -81 $5,000.00 $0.00 $0.00 $5,000.00

| TC-1010 Complete Punch list 77 7 0% 0B-Jun-17 19-Jun-17 -57 $5,000.00 $0.00 $0.00 $5,000.00

| TC-1020 Test and Balance (TABS) 14 14 0% 08-Jun-17 28-Jun-17 -81 $20,000.00 $0.00 $0.00 $20,000.00

| TC-1030 Commissioning 14 14 0% 19-Jun-17 10-Jul-17 -81 $5,000.00 $0.00 $5,000.00

| TC-1050  Training of New Systems 10 10 0% 10-Jul-17 24-Jul-17 -81 $5,000.00 $0.00 $5,000.00

. TC-1040 Relocation to Renovated Facility 0% 23:-1 ul-17 02 Aug 17 -81 $4,804.00 $0.00 $4,804.00

RFI.0010 RFI 001 - Prelim. Temp. Fadlity Floor Plan Questions 0 100% 19-Oct-15A 02-Nov-15 A $0.00 $0.00 $0.00 $0.00

RFI.D020 RFI 002 - Waterline and Fiberline Locations 15 0 100% 16-Nov-15A 23-Dec-15A $0.00 $0.00 $0.00 $0.00

RFI.0030 RFI 003 - Sewer main 18" RCP Connection 15 0 100% 18-Nov-15A 28-Dec-15A $0.00 $0.00 $0.00 $0.00
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Restore Interior Building System at Building 1600, NSF Indian
Head, Maryland

Current Billing Period Review, EV Report
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Advity 1D Adivity Name OD| RD %o | Start Finish TF|  Budgeted Toial Aclual This|  Adual Cost1o| Remaining Cost
COMP Cost Period Cost Date

RFI.0040 RFI 004 - Utility 3' Minimum Cover 15 0 100% 18-Nov-15A 28-Dec-15 A $0.00 $0.00 $0.00 $0.00

:: RFL.O0S0 RFI 005 - Anti-Static Flooring and Fire Walls Telecom Room TF 15: 15 0% 25-Nov-15 A 23-Feb-16 -77 $0.00 $0.00 $0.00 $0.00
| RFI.0060 RFI 006 - Alternate Sewer Connection Point 15 0% 04-Jan-16 A 08-Mar-16 -3 $0.00 $0.00 50.00 $0.00
SUB.0010 Baseline Schedule 0% 04-Sep-15 A 16-Feb-16 -33 $0.00 $0.00 $0.00 $0.00
SUB.0020 Cx Firm & Cx Specialist 15 15 0% 04-Sep-15A 16-Feb-16 373 $0.00 $0.00 $0.00 $0.00
SUB.0030 Qc Plan 15 0 100% 11-Sep-15A 16-Nov-15A $0.00 $0.00 $0.00 $0.00
SUB.0040 AP Plan 15 0 100% 11-Sep-15A 16-Nov-15 A $0.00 $0.00 $0.00 $0.00
SUB.0050 Layout and arrangement of units 15 0 100% 02-Dec-15A 11-Jan-16A $0.00 $0.00 $0.00 $0.00
SUB.0060 Structure and Engineering Calcs 15 0 100% 11-Dec-15A 11-Jan-16 A $0.00 $0.00 $0.00 $0.00
SUB.0070 Piping Materials 15 0 100% 15-Dec-15A 28-Dec-15A $0.00 $0.00 $0.00 $0.00
SUB.0080 Valves, Valve Baxes 15 0 100% 15-Dec-15A 28-Dec-15A $0.00 $0.00 $0.00 $0.00
SUB.0090 Erosion Contrds Materials 15 0 100% 15-Dec-1SA 16-Dec-15 A $0.00 $0.00 $0.00 $0.00
SUB.0100 PV 15 0 100% 15-Dec-1SA 16-Dec-15 A $0.00 $0.00 $0.00 $0.00
SUB.0110 Structural Fll Cert 15 0 100% 23-Dec-1SA 06-Jan-16 A $0.00 $0.00 $0.00 $0.00
SUB.0120 Windows and Doors 15 0 100% 23-Dec-15A 03-Feb-16 A $0.00 $0.00 $0.00 $0.00
SUB.0130 Electrical Product Data 15 0 100% 23-Dec-15A 03-Feb-16 A $0.00 $0.00 $0.00 $0.00
SUB.0140 Floor in Modular Space 15 0 100% 23-Dec-15A 03-Feb-16 A $0.00 $0.00 $0.00 $0.00
SUB.0150 HVAC Modular Space 15 0 100% 23-Dec-15A '03-Feb-16 A $0.00 $0.00 $0.00 $0.00
SUB.0160 Insulation Modular Space 15 0 100% 24-Dec-15A 03-Feb-16 A $0.00 $0.00 $0.00 $0.00
SUB.0170 Cabinet and Countertop Laminate 15 0 100% 24-Dec-15A 03-Feb-16 A $0.00 $0.00 $0.00 $0.00
SUB.0180 Plumbing Modular Space 1S< 0 100% 24-Dec-15A 03-Feb-16 A $0.00 $0.00 $0.00 $0.00
SUB.0190 Plumbing Accessories Modular Space 15‘ 0 100% 24-Dec-15A 03-Feb-16 A $0.00 $0.00 $0.00 $0.00
SUB.0200 Roofing and Sheathing Modular Space 100% 24-Dec-15A 03-Feb-16 A $0.00 $0.00 $0.00 $0.00
PC0's & MOD's m---———
PC0.001.20 NAVFAC Response to RFI 002 100% 16-Nov-15A 23-Dec-15 A $0.00 $0.00 $0.00 $0.00
PCO.001.10 Submit RFI 002 0 100% 16-Nov-15 A $0.00 $0.00 $0.00 $0.00
PCO.001.30 Submit RFI #006 0 0 100% 04-Jan-16 A $0.00 $0.00 $0.00 $0.00
PCO.001.40 Direction from NAVFAC to include pricing from RFI #006 0 0 100% 07-Jan-16 A $0.00 $0.00 $0.00 $0.00
PCO.001.50 ASC Submits PCO #001 1] 0 100% 21-Jan-16 A $0.00 $0.00 $0.00 $0.00
PCO.001.60 Negotiate PCO #001 15 0 100% 22-Jan-16 A 02-Feb-16 A $0.00 $0.00 $0.00 $0.00
PCO.001.70 Award PCO #001 5 5 0% 02-Feb-16 A 08-Feb-16 7 $0.00 $0.00 $0.00 $0.00
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INVOICE CERTIFICATION
TITLE OF JOB
CONTRACT: N40080-10-D-0496  Task Order#:0030

The undersigned certifies that as-built drawings are current and that the work for which payment is requested
including stored material, is in compliance with the contract requirements.

Assistant Project Manager
(Title)

February 8, 2016
(Date)




PAYMENT CERTIFICATION
TITLE OF PROJECT WITH DELIVERY ORDER

CONTRACT __N40080-10-D-0496 ,D.O. #: _ 0030

I hereby certify, to the best of my knowledge and belief, that:

(1) The amounts requested are only for the performance in accordance with the specifications, terms, and
conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from previous payments received under the
contract and timely payments will be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements, and the requirements of Chapter 39 of Title 31, United States
code; and

(3) This request for progress payment does not include any amounts which the prime contractor intends to
withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the
subcontract.

Assistant Project Manager
(Title)

February 8, 2016
(Date)




Restore Interior Building System at Building 1600, NSF Indian
Head, Maryland

Current Billing Period Review, EV Report

05-Feb-16 17:53

Adivity 1D Adiivity Name 0D RD | Start Finish TF| Budgeted Tatal Adual This|  Adual Cost lo| Remaining Cost
COMP Cost Period Cost Date
 Restore Interiur & sundnng Svstem at nun:ung 1600, NSF Ind 737 403 xrf-en-m 07- S E $389053800  S2500000  $120,734.00  $3,769,804/00

I"l Milestones

i | Milestone-10 Contract Award 0 100%
| Milestone-20 Stop Work Order 0 0 100%
i | Milestone-40 Temporary Facility Requirement Meeting 0 0 100%
5 Milestone-30. Pre-Construction Meeting 0 0 100%
N | Milestone-50 Start Construction of Temporary Site Area 4] 0 100%
’-‘I Milestone-60 Start Manufacturing Temporary Units 0 0 0%
':‘ Milestone-70 Deliver Temporary Units [¢] 0 0%
* Milestone-80 Begin Move from Existing Clinic t Temporary Facility 0 0 0%
!ll Milestone-90, Place Temporary Facility in Operation [¢] 0 0%
1; Milestone-1 Existing Canopy Is Closed In 0 0 0%
;' Milestone-1 Wall Close in Inspections 0 0 0%
) Milestone-1 Mechanical and Electrical Rough In Com plete 0 0 0%
hal Milestone-1  Above Ceiling Close-In Inspections 0 0 0%
F Milestone-1 Move to New Renovated Facility 0 0 0%
" Milestone-1 Renovated Facilities is Operational 0 0 0%
5 Milestone-1 Projected Completion 0 0 0%
5_ | Milestone-1 Contract Completion (CCD) 0 0 0%
:_ Admintistrative for Temporary Facilities | 252| 57|
I A1010 Schedule Temborary Facility Requirement Meeting 15 0 ) ltﬁ%
‘I I A1000 * Procure Temporary Units 14 0 100%
A1020 Complete Submittal Package for Temporary Facilities 45 0 100%
| A1030 . Government Review of Temporary Facility Package 21 0. 100%
l A1050 Order Long Lead Items Necessary for Tempaorary Facility Packs 22| 22 0%
- ‘ A1040 Corrections ( If Necessary ) Temporary Facility Package 0 0 100%
| A1060 Government Review of Revised Temporary Facility Package 10 0 100%
‘ A1070 Manufacture Temporary Facility 60 60 0%
A1080 Schedule Delivery Of Temporary Facility 15 15 0%
Admintistrative For the Existing Facility 185| 185]
B A1100 Approve Preconstruction Deliverables 0 100%
i Al1110 Complete Mechanical and Electrical Procurement 5 5 0%
Al1120 Submit and Approve Mechanical and Electrial Equipment 60 60 0%
{ A1130 - Complete Remaining Procurement 15 15 0%
A1140 Submit and Approve Remaining Submittal Package 60 60 0%

26-Sep-14 A
02-Oct-14 A
31-Aug-15 A
31-Aug-15 A
18-Dec-15 A
02-Feb-16 466
08-May-16  -117
22-Jul-16 -114
16-Aug-16 -54
16-Dec-16 -78
11-Jan-17 122
11-Jan-17 122
26-Jan-17 107
24-Jul-17 -72
02-Aug-17 -81
07-Sep-17 -117
07-Sep-17 =117
|:-':-+Lr 15 "-Idbluu,J" | 117|
31-Aug-15A 31-Aug-15A
12-Nov-15 A 26-Nov-15 A
27-Nov-15 A 24-Dec-15A -
02-Dec-15A 03-Feb-16 A
02-Feb-16 23-Feb-16 -117
03-Feb-16 A 03-Feb-16 A
03-Feb-16 A 03-Feb-16 A
24-Feb-16 23-Apr-16 -117
24-Apr-16 08-May-16  -117
16-Nov-15 A 16-Nov-15 A
02-Feb-16 06-Feb-16 -2
07-Feb-16 06-Apr-16 -2
07-Feb-16 21-Feb-16 386
22-Feb-16 21-Apr-16 386

$35,734.00 |

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$130,000.00|
$0.00
$10,000.00
$15,000.00
$0.00
$0.00
$5,000.00
$0.00
$100,000,00
$0.00

SO0 g

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
55,000.00|

$0.00

$0.00

$0.00

$0.00

$0.00
$5,000.00

$0.00
$0.00
$0.00

$35,734.00

40,00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$30,000.00|  $100,000.00 |
$0.00 $0.00
$10,000.00 50.00
$15,000.00 $0.00
$0.00 $0.00
$0.00 $0.00
$5,000.00 $0.00
$0.00 $0.00
$0.00 $100,000.00
$0.00

$0.00

$5,000.00

$0.00 $5,000.00
$0.00 5$5,000.00
$0.00 50.00
$0.00 $0.00
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Restore Interior Building System at Building 1600, NSF Indian Current Billing Period Review, EV Report 05-Feb-16 17:53
Head, Maryland

Activty 1D Activity Name OD| RD % | Start Finish TF| Budgeted Total Actual This Actual Cost to| Remaining Cast
COMP Cost Period Cost Date
A1150 Fab and Deliver Mechanical Equipment 120 120 0% 07-Apr-16  04-Aug-16 77 $70,000.00 $0.00 $0.00 $70,000.00

A1160 Fab and Deliver Electrical Equipment 120 120 0% 07-Apr-16 04-Aug-16 -2 $50,000.00 $0.00 $0.00 $50,000.00

293 0 100% 03-Oct-14A 22-Jul-15A $0.00 $0.00 $0.00 $0.00

Construction of Temporary Facilities _ | 45| 39| |23u-15A [07:Sep-17 | -20]  $930,000.00
17 75 | 230 ul=1E 738

Site Work to Support Temporary Facilities 127 ‘j 23-bul-as A | Oljun- 16 o >_2f ,000.0C |
| TFS1140  Receive MOE Approval 8 0 100% 23-Ju-15A 23-Nov-15A $0.00 $0.00 5000 $0.00
| TFS-1000 Lay Out Site Work 7 0 100% 02-Nov-15A 06-Nov-15 A $10,000.00 S0.00 $10,000.00 $0.00
| TFS-1010 Install Temporary Canstruction Fence 5 0 100% 09-Nov-15A 10-Nov-15 A $10,000.00 $0.00 $0.00 $10,000.00
. TF5-1020 Install Sediment Control Measures 4 0 100% 21-Dec-15A 23-Dec-15 A $25,000.00 50.00 $25,000.00 $0.00
| TFS-1030 Complete Site Demo and Reloate Utilities 6 2  75% 21-Dec-15A 18-Feb-16 =21 $20,000.00 $15,000.00 $15,000.00 $5,000.00
| TFS-1040 Put Site on Grade (Cuts ad Fills} 7 7 0% 18-Feb-16 29-Feb-16 =21 $25,000.00 S0.00 $0.00 $25,000.00
TFS-1050 Install Foundations For Temporary Facilities 7 7 0% 29-Feb-16 09-Mar-16 -21 $30,000.00 50.00 $0.00 $30,000.00
i TFS-1060 Run New Fire Main to TF Stub Up 7 7 0% 09-Mar-16 18-Mar-16 -21 $25,000.00 50.00 $0.00 $25,000.00
! TFS-1070 Rough in New Electrical Service to TF Stub Up 7 7 0% 09-Mar-16 18-Mar-16 -15 $20,000.00 $0.00 $0.00 $20,000.00
! TFS-1080 Run New Water Line to TF Stub Up (RFI 002 / PCO #001) 4 4 0% 18-Mar-16 24-Mar-16 -21 $25,000.00 50.00 $0.00 $25,000.00
TFS-1090 Rough In New Communication Service to TF Stub Up 7 7 0% 18-Mar-16  29-Mar-16 -15 $10,000.00 $0.00 $0.00 $10,000.00
TFS-1100 Run New Sanitary Sewer Line to TF Stub UP (RFI 006 / PCO#0C 3 3 0% 24-Mar-16 29-Mar-16 -21 $25,000.00 50.00 $0.00 $25,000.00
TFS-1110 Install New Side Walks at Temporary Facility 7 7 0% 23-May-16  01-jun-16 238 $15,000.00 $0.,00 $0.00 $15,000.00
TFS-1120 Install New Gravel Pad at Temporary Facility 4 4 0% 23-May-16  27-May-16 241 $10,000.00 $0.00 $0.00 $10,000.00
TFS-1130 Install Handicap Parking Area and Stripping at Temporary Facil 1 1 0% 23-May-16  24-May-16 244 $45,000.00 50.00 $0.00 $45,000.00
Temporay Facility Set Up | s2] s2| |oo-May-16 | 22-u-8 | -85 $285,000.00 $0.00| $0,00| £285,000.00 |
TF-1000 Set Temporary Facility 10 10 0% 09-May-16  20-May-16  -81 $90,000.00 $0.00 $0.00 $90,000.00
TF-1010 Install Decking and Stairs for Temporary Facility 10 10 0% 23-May-16  06-Jun-16 -62 $20,000.00 S0.00 $0.00 $20,000.00
TF-1020 Complete Exterior Seaming Of Temporary Units 10 10 0% 23-May-16  06-Jun-16 -81 $20,000.00 $0.00 $0.00 $20,000.00
TF-1030 Complete Interior Seaming of Temporary Facility 10 10 0% 07-Jun-16 20-Jun-16 -81 $35,000.00 $0.00 $0.00 $35,000.00
TF-1040 Connect Sanitary To Temporary Facility 7 7 0% 21-Jun-16 29-Jun-16 -79 $10,000.00 $0.00 $0.00 $10,000.00
TF-1050 Connect Fire Main to Temporary Facility 1 1 0% 21-Jun-16 22-Jun-16 -74 $10,000.00 S0.00 $0.00 $10,000.00
TF-1060 Connect WatE[ to temporary Faci!ity 4 4 0% 21-Jun-16 27-Jun-16 -76 $10,000.00 $0.00 $0.00 $10,000.00
TF-1070  Connect Communication to Temporary Facility 1 1 0% 21-Jun-16  22Jun-16  -74 $5,000.00 $0.00 $0.00 $5,000.00
TF-1080 Install Electrical Panels and Equipment at Temporary Facility 7 7 0% 21-Jun-16 29-Jun-16 -81 $50,000.00 $0.00 $0.00 $50,000.00
TF-1090 Connect Electric To Temporary Facility 1 1 0% 30-Jun-18 01-Jul-16 -81 $10,000.00 $0.00 $0.00 $10,000.00
| TF-1100 Install Skirting for Temporary Facility 7 7 0% 01-Jul-16 13-Jul-16 -B1 $15,000.00 S0.00 $0.00 $15,000.00
TF-1110 Install Gutters and Splash Blocks 7 7 0% 13-lul-16 22-)ul-16 -81 $10,000.00 50.00 $0.00 $10,000.00
Temporary Interiors e 29| [21-Jun-16  [15-Aug-18 | -Ei $240,000.00 | 50.00 S0.00| £240,000.0C
TI-1000 Complete Drywall and Pai . Interior Temporary Units 4 4 0% 21-Jun16  24-Jun-16  -79  $90,000.00 $0.00 $0.00 $90,000.00
TI-1010 Paint Interior Temporary Units 4 4 0% 27-Jun-16 30-Jun-16 -79 $20,000.00 $0.00 $0.00 $20,000.00

Page 2 of 6




Restore Interior Building System at Building 1600, NSF Indian
Head, Maryland

Current Billing Period Review, EV Report

05-Feb-16 17:53

Temporary Facilit

TB-1000
T8-1010
TB-1020
TB-1030
TB-1040
TB-1050
TB-1060
TB-1070
TB-1080
TB-1090
TB-1100
TB-1110

Site Work to Support the Existing Facilities

EFS-1000
EFS-1010
EFS-1020
EFS-1040
EFS-1050

EFI-1000
EFI-1010

MERI-10(
MERI-101
MERI-10z
MERI-10:
MERI-10¢
MERI-102
MERI-10¢

Provide Necessary Training on Temporary U nits

y Breakdown and Removal
Disconnect Electric from Temporary Facilities
Disconnect Water from Temporary Facilities
Disconnect Sanitary from Temporary Facilities
Disconnect Fire Main from Tem porary Facilities
Disconnect Communication from Tem porary Facilities
Breakdown Temporary Units

Remove Temporary Units

Remove and Cap All Temporary Utilities

Remove Foundations for Temporary Facitity

Remove Temporary Parking Pad and Structures

Put Temporary Site on Grade and Seed

Remove Erosion & Sediment Controls

fities

Set Up Contractors Staging Area

Install Sediment Controls at Existing Building
Layout New Water Line

Install New Water Line

Restore Disturbed Area at Existing Building Area

Renovation of Existing Facility

Demo and Remove HAZ/MAT
Complete Select Demolition

Run New Sanitary Lines

Rough In Above Ceiling Mechanial Piping
Rough In Above Ceiling Plumbing Fiping
Rough In Above Ceiling Electrical

Rough In Above Ceiling Control Wiring
Rough In Above Ceiling Fire Alarm

Run New Duct Mains

10
21
21
21
21
21
21

0% 12-Aug-16
| 02-Aug-17
3 0% 02-Aug-17
3 0% 02-Aug-17
3 0% 02-Aug-17
3 0% 02-Aug-17
3 0% 02-Aug-17
7 0% 07-Aug-17
2 0% 16-Aug-17
2 0% 18-Aug-17
3 0% 22-Aug-17
2 0% 25-Aug-17
5 0% 29-Aug-17
1 0% 06-Sep-17

16-Feb-16
7 0% 16-Feb-16
7 0% 25-Feb-16
7 0% 17-Oct-16
7 0% 26-Oct-16
7 0% 04-Nov-16

4-Aug-16
21 0% 16-Aug-16
21 0% 15-Sep-16

10 0% 17-Oct-16
21 0% 25-Nov-16
21 0% 25-Nov-16
21 0% 25-Nov-16
21 0% 25-Nov-16
21 0% 25-Nov-16
21 0% 25-Nov-16

| 02-Aug-17

16-Aug-16

07-Aug-17
07-Aug-17
07-Aug-17
07-Aug-17
07-Aug-17
16-Aug-17
18-Aug-17
22-Aug-17
25-Aug-17
29-Aug-17
06-Sep-17
07-Sep-17

25-Feb-16
07-Mar-16
26-Oct-16

04-Nov-16
16-Nov-16

15-Sep-16
17-Oct-16

31-Oct-16
27-Dec-16
27-Dec-16
27-Dec-16
27-Dec-16
27-Dec-16
27-Dec-16

-81
-81
-81
-81
-81
-81
-81

$5,000.0
C 00
$5,000.0
$5,000.00
$5,000.00
$5,000.00
$5,000.00
$25,000.00
$5,000.00
$10,000.00
$5,000.00
$10,000.00
$20,000.00
$10,000.00

$10,000.00
$15,000.00
$10,000.00
$85,000.00
$10,000.00
$2,529,804.00

$65,000.00
$75,000.00

$25,000.00
$85,000.00
$85,000.00
$40,000.00
$25,000.00
$45,000.00
$85,000,00

$0.00
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

[Acivity 1D Activity Name OD| RD “7:|'§art Finish TF| Budgeled Total Aclual This|  Aclual Cost1o] Remaining Cost
COMP Cost Period Cost Date

TI-1020 Install Fire Alarm In Temporary Units 8 8 0% 01-Jul-16 13-Jul-16 -79 $65,000.00 $0.00 $0.00 $65,000.00

TI1-1030 Complete Electrical Cross Over at Temporary Units 5 5 0% 01-Jul-16 08-Jul-16 -76 $15,000.00 $0,00 $0.00 $15,000.00

TI-1040 Complete Ceiling at Temporary Units 5 5 0% 14-Jul-16 20-Jul-16 -79 $15,000.00 $0.00 $0.00 $15,000,00

TI-1050 Move Over Necessary Furnishings and Equipment from Existir 15 15 0% 22-Jul-16 12-Aug-16 -81 $30,000.00 $0.00 $0.00 $30,000.00

$5,000.00

$5,000.00
$5,000.00
$5,000.00
$5,000.00
$5,000.00
$25,000.00
$5,000.00
$10,000.00
$5,000.00
$10,000.00
$20,000.00
$10,000.00
e

$10,000.00
$15,000.00
$10,000.00
$85,000.00
$10,000.00

$65,000.00
$75,000.00

$25,000.00
$85,000.00
$85,000.00
$40,000.00
$25,000.00
$45,000.00
$85,000.00
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Restore Interior Building System at Building 1600, NSF iIndian

Head, Maryland

Current Billing Period Review, EV Report

05-Feb-16 17:53

Adinty 1D Activity Name OD| FD % | Start Finsh TF| Budgeted Total Adual This|  Adual Costto] Remaining Gost
COMP Cost Period Cost Date
MERI-105 Run Sprinkler Piping 21 21 0% 25-Nov-16 27-Dec-16 95 $70,000.00 $0.00 $0.00 $70,000.00
MERI-10¢ Complete In Wall Rough In 10 10 0% 27-Dec-16 11-Jan-17 -81 $10,000.00 $0.00 $0.00 $10,000.00
NF\)V 1010 Replace and Patch Slabs at Demoed and New Plumbing Lines 7 7 0% 31-Oct-16  09-Nov-16 -81 $20,000.00 $0.00 $0.00 $20,000.00
NFW1020 Install New and Modify Existing Stud Wall Framing 10 10 0% 09-Nov-16 25-Nov-16 -81 $65,000.00 $0.00 $0.00 $65,000.00
NFW1050 Hang Finish New and Repair Existing Drywall 14 14 0% 11-Jan-17 01-Feb-17 -81 $65,000.00 $0.00 $0.00 $65,000.00
NFW1060 Install New Ceilings Grid 14 14 0% 01-Feb-17 22-Feb-17 -81 $20,000.00 $0.00 $0.00 $20,000.00
NFW1000 Paint 14 14 0% 22-Feb-17 14-Mar-17 -81 $75,000.00 $0.00 $0.00 $75,000.00
NFW1160 Install New Door, Frames and Hardware 21 21 0% 22-Feb-17 23-Mar-17 37 $100,000.00 $0.00 $0.00 $100,000.00
NFW1070 New Floor Finishes 20 20 0% 14-Mar-17 11-Apr-17 -81 $30,000.00 $0.00 $0.00 $30,000.00
NFW1120 Drop Ceiling Tile 14 14 0% 22-Mar-17 11-Apr-17 24 $60,000.00 $0.00 $0.00 $60,000.00
NFW1130 Install Millwork 14 14 0% 11-Apr-17 01-May-17 -81 $35,000.00 $0.00 $0.00 $35,000.00
NFW1140 Install Specialities 14 14 0% 01-May-17  19-May-17 -4 $20,000.00 $0.00 $0.00 $20,000.00
NFW1150 Install Govemment Furnished Furnishing and Equipment 21 21 0% 01-May-17  31-May-17 -81 $10,000.00 $0.00 $0.00 $10,000.00
RR-1000 Install Rest Room Floorings 21 21 0% 22-Feb-17 23-Mar-17 -19 $15,000.00 $0.00 $0.00 $15,000.00
RR-1010 Install Rest Room Wall finishes 21 21 0% 23-Mar-17 21-Apr-17 -19 $10,000.00 $0.00 $0.00 $10,000.00
RR-1020  Set Plumbing Fixtures 14 14 0% 21-Apr-17 11-May-17 -19 $55,000.00 $0.00 $0.00 $55,000.00
RR-1030 Install Counter Tops 0% 21-Apr-17  02-May-17 9 $35,000.00 $0.00 $0.00 $35,000.00
RR-1040 Set Toilet Partitions 0% 11-May-17  22-May-17 -19 $10,000.00 $0.00 $0.00 $10,000.00
RR-1050 Install Toilet Accessories 0% 22-May-17  01-Jun-17 =12 $15,000.00 $0.00 $0.00 $15,000.00
RR-1060 Trim Out Plumbing Fixtures 14 14 0% 22-May-17 12-Jun-17 -19 $55,000.00 $0.00 $0.00 $55,000.00
NFW1030 Set CAV Units 21 21 0% 25-Nov-16 27-Dec-16 27 $85,000.00 $0.00 $0.00 $85,000.00
NFW1040 Connect Services to CAV Units 20 20 0% 27-Dec-16 26-Jan-17 62 $15,000.00 $0.00 $0.00 $15,000.00
NFW1080 Install Lights 20 20 0% 22-Feb-17 22-Mar-17 24 $55,000.00 $0.00 $0.00 $55,000.00
NFW1090 Install Mechanical Grills and Defuses 10 10 0% 22-Feb-17 08-Mar-17 -22 $25,000.00 $0.00 $0.00 $25,000.00
NFW1100 Install Fire Alarm Devices 20 20 0% 22-Feb-17 22-Mar-17 -32 $25,000.00 $0.00 $0.00 $25,000.00
NFW1110 Adjust Sprinkler Drops and Install Heads 14 14 0% 22-Feb-17 14-Mar-17 30 $10,000.00 $0.00 $0.00 $10,000.00
CIC-1000 Demo Ceiling at Canopy Area 1 1 0% 17-Oct-16 18-Oct-16 -53 $10,000.00 $0.00 $0.00 $10,000.00
CIC-1010 Demo Paving at Canopy Area 1 1 0% 18-Oct-16 20-Oct-16 -53 $5,000.00 $0.00 $0.00 $5,000.00
CIC-1020  Excavate and Construct and Damp Proof Foundatiors at Canop 7 7 0% 20-Oct-16 31-Oct-16 53 $15,000.00 $0,00 $0.00 $15,000.00
CIC-1030 Backfill Foundations at Canopy Area 3 3 0% 31-Oct-16 02-Nov-16 -53 $10,000.00 $0.00 $0.00 $10,000.00
CIC-1040 Prep and Pour Slab at Canopy Area 7 7 0% 03-Nov-16 14-Nov-16 -53 $70,000.00 $0.00 $0.00 $70,000.00
CIC-1050 Install Masonry Infills at Canopy Area 21 21 0% 15-Nov-16 14-Dec-16 -53 $75,000.00 $0.00 $0.00 $75,000.00
CIC-1060 Install New Windows in Canopy Area 1 1 0% 15-Dec-16 16-Dec-16 -53 $85,000.00 $0.00 $0.00 $85,000.00
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CIC-1070  Apply Membrane Air Barrier Canopy Area 1 1 0% 16-Dec-16 19-Dec-16 -53 $10,000.00 $0.00 $0.00 $10,000.00
CIC-1080 Install Sprayed Insulation at Canopy Area 1 1 0% 19-Dec-16 21-Dec-16 -53 $10,000.00 $0.00 $0.00 $10,000.00
R—ldOO Patch Roof Where Pipe, Ducts, etc Were Demoed 10 10 0% 17-Oct-16 31-Oct-16 34 $25,000.00 $0.00 $0.00 $25,000.00
R-1010 Modify Roof Fram ing for New Roof Top Units 10 10 0% 17-Oct-16 31-Oct-16 34 $25,000.00 $0.00 $0.00 $25,000.00
R-1030 Build and Flash In New Roof Curbs 10 10 0% 31-Oct-16 15-Nov-16 34 $10,000.00 $0.00 $0.00 $10,000.00
R-1020  Set and Connect Services and Controls to AHU1, ACU1, ACU2 21 2 0% 15-Nov-16  15-Dec-16 34 $20,000.00 $0.00 $0.00 $20,000.00
R-1040  Install Fragment Retention Film at Clerestory Walls 10 10 0% 15-Dec-16 30-Dec-16 54 $10,000.00 $0.00 $0.00 $10,000.00
EE-1010 Set ACCU1 and ACCU2 7 7 0% 04-Aug-16 15-Aug-16 96 $25,000.00 $0.00 $0.00 $25,000.00
EE-1020  Connect Services and Controls to ACCU1 and ACCU2 21 21 0% 15-Aug-16  14-Sep-16 96 $20,000.00 $0.00 $0.00 $20,000.00
MR-1000 Install New Mechanical Equipment In Mechanical Room 28 28 0% 04-Aug-16 14-Sep-16 53 $85,000.00 $0.00 $0.00 $85,000.00
MR-1010 Pipe Out Mechanical Room 28 28 0% 14-Sep-16 25-Oct-16 53 $85,000.00 $0.00 $0.00 $85,000.00
MR-1020 Install Duct In Mechanical Room 14 14 0% 14-Sep-16 04-Oct-16 67 $15,000.00 $0.00 $0.00 $15,000.00
MR-1030 Install Electrical power in Mechanicl 7 7 0% 14-Sep-16 23-Sep-16 89 $10,000.00 $0.00 $0.00 $10,000.00
MR-1040 Insulate Mechanical Systems in Mechanical Room 21 21 0% 25-Oct-16 25-Nov-16 53 $10,000.00 $0.00 $0.00 $10,000.00
ER-1030 Run Feed To Electrical Room 28 28 0% 16-Aug-16 26-Sep-16 -38 $55,000.00 $0.00 $0.00 $55,000.00
ER-1010 Set MDP in Electrical Room 21 21 0% 26-Sep-16 26-Oct-16 -38 $40,000.00 $0.00 $0.00 $40,000.00
ER-1020 Set Transformer in Electrical Room 21 21 0% 26-Oct-16 28-Nov-16 -38 $60,000.00 $0.00 $0.00 $60,000.00
ER-1000 Set Panels in Electrical Rooms 21 21 0% 28-Nov-16  28-Dec-16 -38 $45,000.00 $0.00 $0.00 $45,000.00
ER-1040 Run Feeders to Panels 21 21 0% 28-Dec-16 30-Jan-17 -38 $45,000.00 $0.00 $0.00 $45,000.00
ER-1070 Connect and Trim Out electrical Panels 21 21 0% 28-Dec-16 30-Jan-17 5 $15,000.00 $0.00 $0.00 $15,000.00
ER-1050 Run Feeders to Transformers 21 21 0% 30-lan-17 01-Mar-17 -38 $35,000.00 $0.00 $0.00 $35,000.00
ER-1060 Run New Grounding System 21 21 0% 01-Mar-17  30-Mar-17 -38 $40,000.00 $0.00 $0.00 $40,000.00
TC-1000 Functional Test All Equipment 6 6 0% 31-May-17  08-jun-17 -81 $5,000.00 $0.00 $0.00 $5,000.00
TC-1010 Complete Punch list 4 7 0% 08-lun-17 19-Jun-17 -57 $5,000.00 $0.00 $0.00 $5,000.00
TC-1020  Test and Balance (TABS) 14 14 0% 08-lun-17 28-Jun-17 -81 $20,000.00 $0.00 $0.00 $20,000.00
TC-1030 Commissioning 14 14 0% 19-Jun-17 10-Jul-17 -81 $5,000.00 $0.00 $0.00 $5,000.00
TC-1050  Training of New Systems 10 10 0% 10-Jul-17 24-)ul-17 -81 $5,000.00 $0.00 $0.00 $5,000.00
TC-1040  Relocation to Renovated Facility 1 7 0% 24-Jul-17 02-Aug-17 -81 $4,804.00 $0.00 $0.00 $4,804.00
RFI.0010 RFI 001 - Prelim. Temp. Fadlity Floor Plan Questions 15 0 100% 19-Oct-15A 02-Nov-15 A $0.00 $0.00 $0.00 $0.00
RFI.0020 RF 002 - Waterline and Fiberline Locations 15 0 100% 16-Nov-15A 23-Dec-15A $0.00 $0.00 $0.00 $0.00
RF.0030 RFI 003 - Sewer main 18" RCP Connection 15 0 100% 18-Nov-15A 28-Dec-15A $0.00 $0.00 $0.00 $0.00
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RFI.0040 RFI 004 - Utility 3' Minimum Cover 15 0 100% 18-Nov-15A 28-Dec-15A $0.00 $0.00 $0.00 $0.00

RFI.0050 RFI 005 - Anti-Static Flooring and Fire Walls Telecom Room TF 15 15 0% 25-Nov-15 A 23-Feb-16 77 $0.00 $0.00 $0.00 $0.00

RFI.0060 RFI 006 - Alternate Sewer Connection Point 15 15 0% 04-Jan-16 A

08-Mar-16 -9 $0.00 $0.00 $0.00 $0.00

1m0 oA .Can 15A"

SUB.0010 Baseline Schedule 15 15 0% 04-Sep-15A 16-Feb-16 -33 $0.00 $0.00 $0.00 $0.00

SUB.0020 Cx Firm & Cx Specialist 15 15 0% 04-Sep-15A 16-Feb-16 373 $0.00 $0.00 $0.00 $0.00
SUB.0030 QC Plan 15 0 100% 11-Sep-15A 16-Nov-15 A $0.00 $0.00 $0.00 $0.00
SUB.0040 AP Plan 15 0 100% 11-Sep-15A 16-Nov-15 A $0.00 $0.00 $0.00 $0.00
SUB.0050 Layout and armrngement of units 15 0 100% 02-Dec-15A 11-Jan-16 A $0.00 $0.00 $0.00 $0.00
SUB.0060 Structure and Engineering Calcs 15 0 100% 11-Dec-15A 11-Jan-16 A $0.00 $0.00 $0.00 $0.00
SUB.DO70 Piping Materials 15 0 100% 15-Dec-15A 28-Dec-15A $0.00 $0.00 $0.00 $0.00
SUB.0080 Valves, Valve Baxes 15 0 100% 15-Dec-15A 28-Dec-15A $0.00 $0.00 $0.00 $0.00
SUB.0090 Erosion Contrd's Materials 15 0 100% 15-Dec-15A 16-Dec-15 A $0.00 $0.00 $0.00 $0.00
SUB.0100 PIV 15 0 100% 15-Dec-15A 16-Dec-15 A $0.00 $0.00 $0.00 $0.00
SUB.0110 Structural Fill Cert 15 0 100% 23-Dec-15A 06-Jan-16 A $0.00 $0.00 $0.00 $0.00
SUB.0120 Windows and Doors 15 0 100% 23-Dec-15A 0O3-Feb-16 A $0.00 $0.00 $0.00 $0.00
SUB.0130 Electrical Product Data 15 0 100% 23-Dec-15A 03-Feb-16 A $0.00 $0.00 $0.00 $0.00
SUB.0140 Floor in Modular Space 15 0 100% 23-Dec-15A 03-Feb-16 A $0.00 $0.00 $0.00 $0.00
SUB.0150 HVAC Modular Space 15 0 100% 23-Dec-15A 03-Feb-16 A $0.00 $0.00 $0.00 $0.00
SUB.0160 Insulation Modular Space 15 0 100% 24-Dec-15A 03-Feb-16 A $0.00 $0.00 $0.00 $0.00
SUB.0170 Cabinet and Countertop Laminate 15 0 100% 24-Dec-15A 03-Feb-16 A $0.00 $0.00 $0.00 $0.00
SUB.0180 Plumbing Modular Space 15 0 100% 24-Dec-15A 03-Feb-16 A $0.00 $0.00 $0.00 $0.00
SUB.0190 Plumbing Accessories Modular Space 15 0 100% 24-Dec-1SA 03-Feb-16 A $0.00 $0.00 $0.00 $0.00
0

SUB.0200

o

Roofing and Sheathing Modular Space 100% 24-Dec-15A 03-Feb-16 A $0.00

3 g ]

PC0.001.20 NAVFAC Response to RFI 002 15 100% 16-Nov-15A 23-Dec-15A $0.00 $0.00

0
PC0.001.10 Submit RFI 002 0 0 100% 16-Nov-15 A $0.00 $0.00 $0.00 $0.00
PCO.001.30 Submit RFI #006 0 0 100% 04-Jan-16 A $0.00 $0.00 $0.00 $0.00
PCO.001.40 Direction from NAVFAC to include pricing from RFI #006 0 0 100% 07-Jan-16 A $0.00 $0.00 $0.00 $0.00
PCO.001.50 ASC Submits PCO #001 0 0 100% 21-Jan-16 A $0.00 $0.00 $0.00 $0.00
PC0.001.60 Negotiate PCO #001 15 0 100% 22-Jan-16A 02-Feb-16 A $0.00 $0.00 $0.00 $0.00
PC0.001.70 Award PCO #001 5 5 0% 02-Feb-16 A 08-Feb-16 7 $0.00 $0.00 $0.00 $0.00
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